
State Of California                                                                                                The Resources Agency of California

M e m o r a n d u m 
Date  : November 28, 2001

Telephone:    (916)
653-1245
File: 00-AFC-14

To : Commissioner Robert Pernell, Presiding Member
Commissioner William J. Keese, Associate Member

From : California Energy Commission  - James W. Reede, Jr.
1516 Ninth Street Siting Project Manager
Sacramento, CA 95814-5512

Subject : Subject Comments on the Committee Proposed Schedule and
Staff’s Proposed Schedule for the El Segundo Power Redevelopment
Project (00-AFC-14)

Staff has reviewed the Committee’s Proposed Schedule and has subsequently
developed a proposed schedule that sequences the remaining activities based
on both anticipated submittal dates confirmed with the other agencies and parties
involved and staff’s workload capabilities.  Staff has not attempted to adjust the
schedule beyond the start of the Committee Workshop / Pre-hearing Conference
except to correct calendar errors.  Staff has included status reporting at day
(n+50) and would be willing to also include a report at day (n+20) if problems
arise.

Reopened Discovery
Staff agrees with the Committee on the need for reopening discovery for a limited
period.  Staff asks that the discovery period also include the caveat that the
applicant responds to requests for information within 15 days rather than the
traditional 30 days.  Staff also requests that they be allowed 30 days from (n-day)
until (January 4, 2002), to make data requests of the applicant rather than the 15
days shown on the Committee Proposed schedule.  This request is made due to
the upcoming holidays and the need to thoroughly review the submittals and
obtain results from the biological resources peer review.  Staff appreciates the
option of a Data Response workshop afforded by the Committee.  This request
has no significant effect on the end date.

Determination of Compliance
After further consultation on November 28, with Mrs. Pang Mueller of the South
Coast Air Quality Management District (SCAQMD), the District is planning to
"notice" the PDOC for public and agency review on or before December 14,
2001.  This “Notice of PDOC” would result in an FDOC being issued at
approximately day (n+60) due to the 30 day public comment period and the
concurrent 45-day EPA review.  Past cases have shown that while the issuance
of the PDOC may have been late, the FDOC has always been promptly issued.

Because of the unique nature of the PM10 offset package and the need to review
comments from other agencies, prudence dictates that staff fully evaluate and
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analyze the FDOC prior to issuance of the Supplement to the Staff Assessment.
Staff will need 10 days after issuance of the FDOC to review it for consistency
with the information used to prepare the Air Quality section of the Assessment.
Therefore the staff has changed the proposed schedule accordingly.

Staff agrees with the Committee that the release of the Supplemental Staff
Assessment and the remainder of the schedule will be tolled until the "noticed"
PDOC is issued by SCAQMD.

California Coastal Commission Report
Staff disagrees with the draft schedule that requires staff to proceed with the
Supplemental Staff Assessment using the current Coastal Commission staff
comments.  There is no disagreement from a procedural perspective about
relying on a Coastal Commission staff report.  However, it is anticipated that the
Coastal Commission Staff report will be heavily revised, due to the applicant’s
submittal of information, on or before the date that the Supplement is due.  The
Energy Commission staff will be receiving a copy of the final Coastal
Commission staff report on approximately January 31st, sufficient time to include
the findings in the Supplement.  The Coastal Commission will be meeting to
address the El Segundo issues on February 13, 2002.  Therefore the staff has
changed the proposed schedule accordingly.

Staff agrees however, that the conduct of the Pre-hearing Conference and
remainder of the schedule should be tolled until the Coastal Commission Staff
Report and findings are adopted.

Visual Resources
During the Status Conference, Hearing Officer Shean commented on the
possibility of further discussing and attempting to resolve the outstanding issues
related to architectural enhancement of the project.  Staff believes that a
workshop could help resolve the remaining visual issues and requests that the
Committee considers schedules such a workshop as part of this scheduling
order.  Staff also believes that this workshop needs to be held as soon as
possible in early January and we suggest the dates of January 9th or 10th.



DRAFT EL SEGUNDO AFC SCHEDULE

DAY* DATE ACTIVITY
"n" Dec-5 Initial Critical Path Items Required from Applicant -

   Preliminary Determination of Compliance (PDOC)
  Enhanced Street Sweeping Proposal
   Impingement & Entrainment Validation Study
   Noise Study
  Soil & Groundwater Contamination Remediation Plan
  Demonstration of NPDES Permit Compliance, if Neces
  Responses to All Data Requests Not Previously Subm
  Any Other Critical Path Item Known to Applicant

n +10 Dec-14 PDOC is "noticed" for public and agency comments
n + 30 Jan-4 Last Data Requests
n + 45 Jan-18 Data Responses filed

Data Response Workshops (if necessary per Staff)
n + 50 Jan-23 Status Report
n +60 Feb-2* Final Critical Path Items Required from Applicant -

  Final Determination of Compliance (FDOC)
n + 70 Feb-13* "Consistency Report" adopted by Coastal Commission
n + 70 Feb-13 Staff files and serves "Supplement to Staff Assessment"
n + 80 Feb-25 Staff Workshops on Supplement to Staff Assessment (per Staff)
n + 90 Mar-6 Staff Files and Serves "Comments on Supplement to Staff Asses

Final Staff Assessment
n + 95 Mar-11 Committee Workshop(s)/Prehearing Conference
n + 95 Mar-11 Committee Hearing Order

n + 105 Mar-21 Testimony Filed and Served
n + 115 Mar-31 Evidentiary Hearing (Possibly Preceded by Committee Workshop
n + 145 Apr-30 Presiding Member's Proposed Decision (PMPD) Issued (Based o

PDOC);  Begin 30-day Public Comment Period
n + 170 May-24 Possible Hearing on FDOC and Final Agency Comments
n + 175 May-30 End of Public Comment Period on PMPD
n + 180 June-4 Decision on PMPD

Or, if Necessary

n + 185 "Revised" PMPD Issued;  Begin 15-day Public Comment Period
n + 200 End of Public Comment Period on Revised PMPD
n + 205 Decision on Revised PMPD

* Schedule is tolled until required item is provided.


